Build effort by role	Expected hours	Cost
UI/UX Designer	-	-
Backend Developer	25.3	-
Frontend / Mobile Developer	-	-
QA Engineer	-	-
DevOps Engineer	-	-
Build subtotal	**25.3**	**-**
Project management	3.0	91
Subtotal before contingency	**28.4**	**91**
Contingency	5.7	18
Total fixed price (excluding third-party costs)	**34.0**	**109**

Estimated build duration	Value	
Total effort (hours)	34.0	
Team capacity (hours per week)	90.0	
Estimated build duration (weeks)	0.4	

Rough duration only: it assumes all work can run in parallel. Adjust with the dependencies in the Development Plan.

Third-party costs (paid by the client)	Provider or note	Cost
Domain name (yearly)	*Example row, replace with real quote*	*15*
Total third-party costs		**15**

Payment milestones	Share of fixed price	Amount
Scope Completed	30.0%	33
UIX Screens Approval	25.0%	27
Development 1	25.0%	27
Development 2	10.0%	11
Final milestone (go-live acceptance)	10.0%	11
Total	**100.0%**	**109**

Check OK

Milestone shares are example values. Set them in the Development Plan and keep the total at 100 percent.