Project Name - Proposal

Template from the Project Management Framework Guide, Section 4. Replace every [bracketed] item and delete the guidance lines in italics before sending.

Prepared for	**[Client name and contact]**
Prepared by	[Project Manager]
Date	[YYYY-MM-DD]
Valid until	[Date, suggested 14 days from issue]
Version	[v1.0]

1. Summary

[In three or four sentences: the client's problem, the proposed solution and the first step we recommend.]

Guidance: lead with the client's outcome, not our technology.

2. Our Understanding of Your Needs

[Restate the goals, users and key requirements in the client's own words. This shows the discovery meeting was understood.]

- Goal 1: [Goal]
- Goal 2: [Goal]
- Main users: [Users]
- Key constraints: [Deadline, budget range, compliance, languages]

3. Proposed Approach

The project runs in phases. Each phase ends with a written approval before the next one starts.

Phase	What happens	What you receive	Approval
1. Scope Definition (paid, fixed fee)	Requirements workshops, prioritization, work breakdown	Signed Scope Definition Document	G2 Scope signed
2. UI/UX Design	Wireframes, then high-fidelity UI	Approved designs and prototype	G3 Design approved
3. Estimation and Contract	Technical breakdown and estimate	Final plan, timeline and fixed price	G4 Plan and cost approved
4. Development	Short sprints with demos	Working features each sprint	Milestone acceptance
5. Testing and UAT	Final testing and client acceptance	Test report, UAT sign-off	G5 Release approved
6. Deployment	Release with rollback plan	Live product	Go-live acceptance
7. Closing and Warranty	Handover and review	Handover pack, final report	G6 Project closed

4. Initial Scope

Included

- [Module or feature]
- [Module or feature]
- [Module or feature]

Not included at this stage

- [Item, for example native mobile apps, data migration, content writing]
- [Item]

The final scope is fixed in Phase 1 and signed by both parties.

5. Assumptions

- [Assumption, for example the client supplies content and brand assets]
- [Assumption]
- [Assumption]

6. Indicative Budget and Timeline

These figures are a non-binding range based on the information available today. The final fixed price is set in Phase 3, after scope and designs are approved.

Item	Indicative range
Total project budget	[Low] to [High] [currency]
Total duration	[Low] to [High] weeks
Third-party costs (paid by the client)	Not included, listed in the final cost breakdown

7. Phase 1: Scope Definition

Phase 1 takes about five working days and produces the signed blueprint for the project.

Fixed fee	[Amount] [currency]
Duration	About 5 working days, depending on your response time
Payment	50% before the phase starts, 50% on delivery of the Scope Definition Document
You receive	Scope Definition Document, prioritized feature list, work breakdown structure, assumptions log, initial risk register

8. Team

Role	Name	Responsibility
Project Manager	[Name]	Planning, coordination, reporting, change control
UI/UX Designer	[Name]	Wireframes and UI
Tech Lead	[Name]	Estimation and architecture

9. Next Steps

1. Confirm acceptance of this proposal by [date].

2. Pay the first 50% of the Phase 1 fee.
3. We schedule the Phase 1 kickoff within [number] working days.