Weekly Status Report

Template from the Project Management Framework Guide, Section 13. Send it every week, in writing. Replace every [bracketed] item and delete the guidance lines in italics.

Project	[Name and code]
Week ending	[YYYY-MM-DD]
Report number	[n]
Prepared by	[Project Manager]
Current phase	[Phase and sprint]
Sent to	[Client contact and sponsor]

1. Overall Health

Green means on track. Amber means at risk but recoverable within the PM's control, with a recovery plan below. Red means off track and a sponsor decision is needed.

Area	Status	Comment
Scope	[Green, Amber or Red]	[One sentence]
Timeline	[Green, Amber or Red]	[One sentence]
Cost	[Green, Amber or Red]	[One sentence]

Guidance: if any area is Amber or Red, add the recovery plan or the decision needed in Section 6.

2. Completed This Week

- [Feature, document or milestone completed]
- [Item]
- [Item]

3. Planned for Next Week

- [Planned item]
- [Planned item]
- [Planned item]

4. Milestone Progress

Milestone	Planned date	Forecast date	Progress	Status
[Milestone 1]	[Date]	[Date]	[% or features done]	[Green, Amber or Red]
[Milestone 2]	[Date]	[Date]	[% or features done]	[Green, Amber or Red]

5. Top Risks and Issues

ID	Risk or issue	Rating	Response	Owner	Due
[R-001]	[Description]	[High, Medium or Low]	[Action being taken]	[Name]	[Date]
[I-001]	[Description]	[Severity]	[Action being taken]	[Name]	[Date]

6. Decisions or Inputs Needed from the Client

Please respond by the date shown. Late answers move the timeline.

Needed from	Decision or input	Needed by	Effect if late
[Name]	[What is needed]	[Date]	[Timeline effect]

7. Pending Change Requests

Change ID	Title	Submitted	Impact analysis due	Awaiting
[CH-001]	[Title]	[Date]	[Date]	[PM analysis or client decision]

8. Effort and Budget Against Plan

Measure	Planned to date	Actual to date	Variance	Comment
Effort (hours)	[n]	[n]	[n]	[Reason for any gap]
Budget spent	[Amount]	[Amount]	[Amount]	[Reason for any gap]
Milestone payments received	[Amount]	[Amount]	[Amount]	[Note]

9. Notes

[Anything else the client should know: upcoming demos, holidays, team changes, dependencies on third parties.]